
 

THE MATTABASSETT DISTRICT  Memorandum 
 
Date: July 23, 2014 – Updated July 24, 

2014 

Subject: District Project Construction Committee  

Meeting Tuesday, July 29, 2014 
 

 

To: 

Bill Candelori, Peter Centurelli 

Angelo D’Alfonso, John Dunham, 

Doug Sienna & Tom Serra 

 

From: 

 

Brian W. Armet, Executive Director 

 
District Project Construction  Committee Meeting 

July 29,  2014 

 

The District  Project Construction  Committee Meeting for June will  be held on 

Tuesday, July 29, 2014, at  6 PM .   The Meeting will  be held  at  the District  Offices 

245 Main Street ,  Cromwell ,  Connecticut.  

 

The DRAFT AGENDA  for the meeting is as follows:  

 

1.  Project  Updates –  Wright -Pierce & District  

 

2.  Review & Approval of C.H. Nickerson’s Payment Requisit ion #2 7 (June/July, 

2014) –  $2,061,240.91 –  88% 

 

3.  Review & Approval  of Wright -Pierce’s Construction Inspection Payment 

Requisit ion for June, 2014 –  $184,328.81 –  57.7%   

 

4.  Change Order #28 –  16 PCOs for a net  amount of $82,484.18 –  

  PCO#156A –  Pri  Tank #4 Clearances –  $1,212.60 

  PCO#171 –  Aeration tanks #3&4 Inf Channel Caulking –  $1.138.56 

  PCO#172 –  Ford Hall  Algae Sweeps Ramps –  $3,165.09 

  PCO#174 –  Intrinsically Safe Relays  Chem Feed Pumps –  $5,015.99 

  PCO#175 –  Admin Bldg Alarms Power Change –  $4,307.92 

  PCO#176 –  Garage Solar In terconnect Changes –  $3,287.55 

  PCO#177 –  Power Solenoid Valves –  $7,586.81 

  PCO#178 –  ATC-9 Out of Explosion Atmosphere  –  -$3,042.00  

  PCO#179 –  Reprogram ATC-1 –  $1,696.80 

  PCO#180 –  Disinfection Bldg Additional Sprinklers –  $2,260.14  

  PCO#182 - Revise Instrument Air Dryer Equipment –  $9.905.43  

  PCO#183 –  Carbon Room Inc Wing Drain Piping –  $5,993.95 

  PCO#184R –  New RSL PS Electrical  Rm AC –  $10,207.76 

  PCO#187 –  Polymer Piping Modifications –  $2,463.22 

  PCO#188 - Side Stream Reactor Closure Plates –  $7,612.74 

  PCO#189 –  Electrical  Work FSTs Ductbank –  $19,671,62 

 

5.  Change Order #29 –  PCO#181 –  Lab./Maint Bldg HVAC - $1,011,491.06 

 

6.  Outfall  Structure Repairs & Modifications - $75,295 

 

7.  Outfall  Dredging & Tideflex Valves Installat ion - $245,351 

 

8.  Related Business  and Staff Updates  

 

 
C:  Boa rd  Memb ers  n o t  on  t h e  DPCC  Commi t t ee  


